

Craig:

The stereo 3D projection project for CSC-12B "budget" is listed below. This document is as up-to-date as I know on ~~8/27 8/30 9/4~~ 9/5 and will change, I'm sure. I've realistically tried to include everything I know about costs.

Estimated cost	Item	Source of Funds
\$8,655	Cvyiz 3D stereo Converter and assorted accessories (see attached PO, price quote, and product description).	
	Status: Ordered (with Dorcas) 8/29/01. {Joe G}	
\$1973	3D Labs AGP Dual Head, 256 MB DVI with open GL 1.2 Wildcat II (5110) video card	
	Status: Ordered (with Dorcas) 8/29/01. {Ron}	
\$839	Computer (PIII, 1GHz, 512MB) Logitech keyboard & mouse, 1.44 MB Floppy 250 MB Zip, 16X DVD, 40 GB/7200 RPM Hard Drive, Middle Tower Case w/ 400 Watt ATX Power Supply, Turtle Beach Santa Cruz PCI, NetGear 10BT/100BTX Ethernet Card Should not really be considered as a separate line item for the 3D project as the renovations plan calls for a computer.	
	Status: Ordered (with Dorcas) 8/29/01. {Ron}	
\$174	130 pairs of polarized glasses, Vrex, 100 pairs paper glasses (\$0.69 each), 30 pairs plastic (\$3.19 each).	
	Status: Ordered (with Dorcas) 8/30/01. {Joe G}	
	Updated 9/4/01: Your order for polarized glasses has been placed. Delivery,9/11/01. PO# 060401-6	
\$13k-\$14 ?	2nd Data Projector	
	Status: Pending; request given to Lynne Hunter (8/1/01) and an addendum with support from various faculty on 8/23/01. {Joe G}	
\$7,919	Silvered Screen, 18 ft x 13ft viewable area. (Pro-Com Systems/Stewart Filmscreen; \$7619 plus \$300 shipping)	
	Status: Ordered (with Dorcas) 8/31/01. {Chris S.}	

??

Installation of "frame and grommet"
silvered screen (by Physical Plant?)

Status: Patty alerted, 8/30/01. {Joe G.}

??

Alignment stand for two projectors

Status: on hold

Donation??

MSI's WebLabPro 3D molecule
building software.

Status: being negotiated by Ken J.